Success Story
Information Technology
ERP Implementation Support
Storyline…

Moving on…

The client is a leading ISO 9001:2000
certified manufacturer and supplier of
Polypropylene woven and non-woven
bags. The business is widely spread
across south India and has a presence in
other parts of the country as well.

The assignment required the MaGC team to first understand the client’s existing
business processes. The team visited the client’s office and factory premises for an
on-site business process study. The study involved structured interviews with key
persons. MaGC team also collected related documents, reports, and checklists that
were being used by the client. The process study was followed by an analysis of the
gaps and opportunities for reengineering. The revised processes formed the basis to
outline the customization and integration needs in SAP B1 modules.

MaGC was engaged by the client to
support in implementation of SAP
Business One ERP solution across
various functions namely, purchase,
sales, inventory, and finance and
accounts.

Once upon a time…
The client’s business was growing at a
fast pace. A need was felt by the
Management for an integrated ERP
solution to manage the increasing size
and complexity of the business. SAP B1
ERP was chosen by the Management.
However, the client had limited subject
knowledge and internal capacity to
manage the ERP implementation. A
strategic decision was taken to engage
an outside expert to oversee and
support the implementation. With this
thought, the client appointed MaGC to
support through all phases of ERP
implementation.

Management & Governance Consulting
www.magc.in

MaGC supported the client throughout the Request for Proposal and vendor
selection process for selecting a SAP Business One implementation partner. During
the actual implementation, MaGC services covered the following:
1. Streamlining of business processes, documents, reports, checklists etc. to suit
the ERP environment
2. Review on the behalf of the client of the ERP Blue Print and other
implementation documents released by the ERP Vendor from time to time
3. Data preparation for the ERP which among things included Chart of Accounts,
Inventory list with coding, Bill of Materials for finished products covering more
than twenty products, production plans, report templates, and Key
Performance Indicators.
4. Data readiness and data migration
5. End-user functionality testing
6. Project Management and Monitoring including monitoring of interim project
milestones.

Finally…
MaGC’s role as an external implementation consultant helped in smooth
implementation of the ERP. It freed up the Senior Management’s time to focus on
strategic matters and leave the implementation to domain experts. Effective project
management ensured that bottlenecks in implementation were sorted out within a
short time before they developed into major issues derailing the implementation.
Process improvements recommended by MaGC were a value-add to the ERP
implementation. Overall, the arrangement helped the client to fully leverage its
investment in SAP B1 and get the best out of the implementation vendor.
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